Construction Status Report

Laf ayette Area O fice
Updat es Through Decenber 2003

Report reflects active contracts within subject Area/Resident Ofice that are not substantially conpleted
Contract Number Description Cont r act or Cur rent Ear ni ngs Schedul ed Act ual Expect ed
Contract Amount To Date Progress Progress Conpletion
DACW29- 02- C- 0026  CALC R, SALTWR BARRI ER- AQUATERRA CONTR $3, 498, 733. 39 $3, 494, 182. 81 100 100 12/ 31/ 2003
TI MBER G W
DACW29- 02- C- 0040 TODD LEVEE ENLARGEMENT & PS AFFOLTER $4,927,131. 35 $4, 191, 012. 00 85 85 3/ 31/ 2004
CONTRACTI NG
DACW29- 03- C- 0025 LILLY BAYOU CNTRL STRUC PH JAMES $2, 660, 613. 12 $2, 553, 216. 00 96 96 1/ 31/ 2004
| EXCAV CONSTRUCTI ON
GROUP, LLC
DACW29- 03- C- 0039  Wh2 LEVEE ENLARGEMENT Bl CKERSTAFF BROS $3, 319, 210. 00 $1, 225, 562. 00 35 35 1/ 31/ 2005
DACW29- 03- C- 0042 2003 STONE BANK PLACEMENT CHOCTAW TRANS $3, 051, 717. 25 $2, 965, 689. 00 100 100 12/ 31/ 2004
DACW29- 03- C- 0043  WAX LAKE W DRAI NAGE K A S $606, 428. 79 $575, 624. 33 99 99 2/ 15/ 2004
STRUCTURE CLOSURE CONSTRUCTI ON, LLC
DACW29- 03- C- 0047  BAYOU CHENE, BOEUF, AVOCA M KE HOOKS $6, 482, 500. 00 $4, 316, 636. 45 85 85 1/ 25/ 2004
| SLAND MAI NT DREDGE
DACW29- 03- C- 0049 E-69/73.3 LEVEE ENLARG CLARK CONST $2, 959, 090. 00 $1, 570, 197. 41 20 20 9/ 27/ 2004
ENTERPRI SES, LLC
DACW29- 03- C- 0051 W85 A&B LEVEE BUCKTOMN CONTR $3, 407, 929. 20 $458, 660. 00 13 13 9/ 15/ 2005
ENLARG | BERI A & St. MARY
PARI SHES
DACW29- 03- C- 0057 | W TO SHORT CUT CANAL, GRI LLOT $617, 000. 00 $116, 800. 00 00 2/ 9/ 2004
M D. OF BAYU LECARPE CONSTRUCTI ON, LLC
DACW29- 03- C- 0058 CALC R & PASS, DEVILS M KE HOOKS $2, 745, 173. 06 $661, 873. 20 15 15 3/ 16/ 2004
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Contract Nunber

Description

Cont ract or

Current
Contract Anmount

Ear ni ngs
To Date

Schedul ed Act ual
Progress Progress

Expect ed
Conpl eti on

DACW29- 03- C- 0059

VW12P8- 04- C- 0002

VW12P8- 04- C- 0006

Report Total s

Printed on: Friday,

WAX LK OUTLET W LEV ENLARG
628+70 TO 755+97. 92

VERMVENTAU RI VER MAI NT
DREDG NG MLE 6.5 TO 1.3

ATCH RVR BAY & BAR LCD 1-03

January 09, 2004

Cl RCLE

M KE HOOKS

WEEKS MARI NE

$844, 814. 00

$1, 778, 000. 00

$8, 603, 151. 00

$45, 501, 491. 16

$175, 000. 00

$885, 000. 00

$1, 764, 273. 12

$24, 953, 726. 32

15 15

100 100

50 50

5/ 30/ 2004

3/ 2/ 2004

3/ 31/ 2004
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